

OakDOT Speed Bump Application Status List

Last Updated: December 24th, 2025

Summary	
Anticipated Construction Date	# of Speed Bump Applications
2025	4
2026	44
2027	5
2026*	3
TBD	25

Location Requested	Status	Anticipated Construction Date	Council District
10th St between Chestnut St & Adeline St	Under Review	TBD	3
10th St between Filbert St & Linden St	Under Review	TBD	3
10th St between Linden St & Chestnut St	Under Review	TBD	3
24th Ave between E 24th St & E 26th St	Approved for Construction	2027 ^P	5
38th St between Shafter Ave & Opal St	Approved for Construction	2026	1
47th Ave between Ygnacio Ave & Melrose Ave	Approved for Construction	2026	5
51st St between West St & MLK Jr Way	Approved for Construction	2026	1
57th St between Genoa St & MLK Jr Way	Approved for Construction	2026	1
57th St between Shattuck Ave & Carberry Ave	Approved for Construction	2026	1
59th St between Market St & Adeline St	Approved for Construction	2026	1
60th St between Herzog St & San Pablo Ave	Approved for Construction	2026	1
87th Ave between D St & B St	Approved for Construction	2026	7
99th Ave between Burr St & Stearns Ave	Approved for Construction	2026	7
99th Ave between Stearns Ave & Stanley Ave	Approved for Construction	2026	7
102nd Ave between Graffian St & Royal Ann St	Constructed	2025	7
Aileen St between Shattuck Ave & Carberry Ave	Approved for Construction	2026	1
Athol Ave between Prospect Ave & Cleveland St	Approved for Construction	2026 ^P	2
Bayo Vista Ave between El Dorado Ave & Fairmount Ave	Approved for Construction	2026	1
Bayo Vista Ave between Harrison St & El Dorado Ave	Approved for Construction	2026	1
Birdsall Ave between Camden St & Rawson St	Under Review	TBD	6
Birdsall Ave between Modesto St & Madera Ave	Under Review	TBD	6
Birdsall Ave between Rawson St & Modesto St	Under Review	TBD	6
Birdsall Ave between Kingsland Ave & Monticello Ave	Under Review	TBD	6
Capp St between School St & Schyler St	Approved for Construction	2026	5
Capp St between Schyler St & Nicol Ave	Approved for Construction	2026	5
Cheney Ave between Walker Ave & Rand Ave	Approved for Construction	2027 ^P	2
Cherry St between 99th Ave & 100th Ave	Approved for Construction	2027 ^P	7
Crestmont Dr between Samaria Ln & Samaria Ln	Approved for Construction	2026	4
Davis St between Humboldt Ave & Bartlett St	Constructed	2025	5
E 11th St between 10th Ave & 11th Ave	Approved for Construction	2026	2
E 21st St between 11th Ave & 12th Ave	Constructed	2025	2
E 21st St between 12th Ave & 13th Ave	Constructed	2025	2
E 22nd St between 25th Ave & 24th Ave	Approved for Construction	2026	5
E 23rd St between 24th Ave & 25th Ave	Approved for Construction	2027 ^P	5
E 24th St between 13th Ave & 14th Ave	Under Review	2026*	2
Genoa St between 58th St & 59th St	Approved for Construction	2026	1
Georgia St between Maple Ave & Laurel Ave	Approved for Construction	2026	4
Grande Vista Ave between E 26th St & E 27th St	Approved for Construction	2026	5
Greenly Dr between Keller Ave & Shone Ave	Approved for Construction	2026	6
Grosvenor Pl between Holman Rd & Trestle Glen Rd	Under Review	TBD	2
Grosvenor Pl between Sunnyhills Rd & Longridge Rd	Under Review	TBD	2

*Applications under review must meet the requirements defined on the speed bump application to be approved for construction. The anticipated dates are conditioned on application approval.

^PSchedule pending upcoming street paving.

OakDOT Speed Bump Application Status List

Last Updated: December 24th, 2025

Summary	
Anticipated Construction Date	# of Speed Bump Applications
2025	4
2026	44
2027	5
2026*	3
TBD	25

Location Requested	Status	Anticipated Construction Date	Council District
Grosvenor Pl between Trestle Glen Rd & Underhills Rd	Under Review	TBD	2
Grosvenor Pl between Underhills Rd & Sunnyhills Rd	Under Review	TBD	2
Hamilton St between 69th Ave & 70th Ave	Approved for Construction	2027 ^P	6
Hannah St between 32nd St & 34th St	Approved for Construction	2026 ^P	3
Hemphill Pl between Hemphill Pl & Coranado Ave	Under Review	2026*	1
Holman Rd between Trestle Glen Rd & Grosvenor Pl	Under Review	TBD	2
Ivy Dr between E 23rd St & 7th Ave	Under Review	2026*	2
Kenwyn Rd between McKinley Ave & Hillgirt Circle	Approved for Construction	2026 ^P	2
Lawton Ave between 49th St & 45th St	Approved for Construction	2026	1
Lawton Ave between 50th St & 49th St	Approved for Construction	2026	1
Lawton Ave between 51st St & 50th St	Approved for Construction	2026	1
Lawton Ave between Hudson St & Clifton St	Approved for Construction	2026	1
Leo Way between Broadway Terrace & Duncan Way	Approved for Construction	2026	4
Monticello Ave between Gordon St & Trask St	Under Review	TBD	6
Monticello Ave between Trask St & Fairfax Ave	Under Review	TBD	5
Mountain Blvd between Pinewood Rd & Monzal Ave	Approved for Construction	2026	4
Normandie Ave between 55th Ave & Morcom Ave	Approved for Construction	2026	6
Pampas Ave between High St & Madrone Ave	Approved for Construction	2026	4
Pine St between 11th St & 12th St	Approved for Construction	2026	3
Sanford St between Keller Ave & Shone Ave	Approved for Construction	2026	7
Shafter Ave between 43rd St & 44th St	Approved for Construction	2026	1
Suter St between 39th Ave & Liese Ave	Approved for Construction	2026	4
Suter St between Liese Ave & Eastman Ave	Approved for Construction	2026	4
Trask St between 55th Ave & Kingsland Ave	Under Review	TBD	4
Trestle Glen Rd between Barrows Rd & Creed Rd	Under Review	TBD	2
Trestle Glen Rd between Brookwood Pl & Stratford Rd	Under Review	TBD	2
Trestle Glen Rd between Brookwood Rd (E) & Holman Rd	Under Review	TBD	2
Trestle Glen Rd between Brookwood Rd (W) & Sunnyhills Rd	Under Review	TBD	2
Trestle Glen Rd between Grosvenor Pl & Barrows Rd	Under Review	TBD	2
Trestle Glen Rd between Haddon Pl & Brookwood Pl	Under Review	TBD	2
Trestle Glen Rd between Holman Rd & Grosvenor Pl	Under Review	TBD	2
Trestle Glen Rd between Stratford Rd & Brookwood Rd (W)	Under Review	TBD	2
Trestle Glen Rd between Sunnyhills Rd & Brookwood Rd (E)	Under Review	TBD	2
Trestle Glen Rd between Wesley Way & Haddon Pl	Under Review	TBD	2
Tulip Ave between Green Acre Rd & Merrill Ave	Approved for Construction	2026	4
Tulip Ave between Lily St & Green Acre Rd	Approved for Construction	2026	4
Tulip Ave between Madrone Ave & Lily St	Approved for Construction	2026	4
Walker Ave between Cheney Ave & Wickson Ave	Approved for Construction	2026	2
West St between 15th St & 16th St	Approved for Construction	2026 ^P	3
West St between 16th St & 17th St	Approved for Construction	2026 ^P	3

*Applications under review must meet the requirements defined on the speed bump application to be approved for construction. The anticipated dates are conditioned on application approval.

^PSchedule pending upcoming street paving.