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Date: April 20, 2012 
To: Mayor’s Commission on Persons with Disabilities 
Attn: Michael Moore, Chairperson 
From: Nader Rabahat, Acting Supervising Civil Engineer, PWA  
CC: Gus Amirzehni, Engineering, Design, and Right-of-Way Manager, PWA  
 Christine Calabrese, City ADA Coordinator 
 Vitaly Troyan, PWA Director 
 
Re: Biannual Curb Ramp Activities Report: July 1, 2011 to December 31, 2011 
 
INTRODUCTION 
 
This report provides detailed information about City of Oakland curb ramp activities for the six-month 
period beginning July 1, 2011 and ending December 31, 2011. The report provides updates on 
implementation of the City’s ADA Curb Ramp Transition Plan and construction or reconstruction of 
curb ramps by the City and others. The Public Works Agency (PWA), Department of Engineering and 
Construction (DEC), administers City curb ramp programs. The City ADA Coordinator and Mayor’s 
Commission on Persons with Disabilities (MCPD) provide direct support, technical assistance, and 
oversight for PWA right-of-way access compliance programs. 
 
BACKGROUND 
 
ADA Title II regulations stipulate that when structural changes to facilities are necessary to achieve 
program accessibility, a public entity that employs 50 or more persons must develop, within six 
months of January 26, 1992, a transition plan setting forth the steps necessary to complete such 
changes. That plan is to identify physical obstacles in the public entity’s facilities that limit the 
accessibility of its programs or activities to individuals with disabilities; describe in detail the methods 
that will be used to make the facilities accessible; specify the schedule for taking the steps necessary 
to achieve compliance; and indicate the official responsible for implementation of the plan. In January 
1996, the City prepared its transition plan with respect to buildings and facilities. 
 
If a public entity has responsibility or authority over streets, roads, or walkways, then its ADA 
transition plan must include a schedule for providing curb ramps or other sloped areas where 
pedestrian walks cross curbs, giving priority to walkways serving entities covered by the ADA, 
including State and local government offices and facilities, transportation, places of public 
accommodation, and employers, followed by walkways serving other areas [28 C.F.R. § 35.150(d)(2)]. 
 
The 1996 Buildings and Facilities Transition Plan included curb ramp needs for off-street facilities and 
priorities for curb ramp installation at existing street corners. The Buildings and Facilities Transition 
Plan incorporated by reference a citywide curb ramp survey completed in 1994. Another citywide curb 
ramp survey was completed in 2002. The City operated robust curb ramp programs from 1996 to 
2007 but no formal changes were made to the 1996 Plan. Pursuant to Fairfield v. Oakland (2007), the 
ADA Programs Division developed a separate ADA Curb Ramp Transition Plan to formalize long-
standing curb ramp policies, practices and procedures and to adopt new ones as necessary to 
substantially comply with federal mandates. 
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Soon after passage of the ADA, the City recognized that it would take some time to complete a curb 
ramp transition plan, which requires construction of ramps at approximately 18,047 locations (current 
total). Curb ramp locations are counted individually. Certain street corners will accommodate dual 
(two) directional ramps and will be counted as two locations. Other street corners will accommodate 
only one diagonal or directional ramp and will be counted as one location.  The total number of 
possible curb ramp locations increases when existing diagonal curb ramps are replaced with dual 
directional ramps; when newly improved streets are added to the City’s curb ramp database; and 
when corrections and updates are made to the original database.  
 
In Fiscal Year 1990-91, the City launched the On-Call Curb Ramp Program to ensure access for 
people with disabilities living and working in Oakland during the lengthy transition period. The 
Program is currently funded by the City’s general fund and state gas tax funds. The On-Call Curb 
Ramp Program constructs curb ramps on an individual basis in response to requests from qualified 
persons with disabilities. Generally, requests come from residents with disabilities who wish to get 
from their home or work place to transportation, school, medical facilities or other areas to 
accommodate their activities of daily living.  This program installed approximately 1,074 curb ramps 
from 1991 to 2010 (July). 
 
Under the Curb Ramp Transition Plan, the City commits to install 500 curb ramps, and anticipates that 
others will install 150 curb ramps, on an average annual basis. The City conducts curb ramp infill 
activities using a corridor-based approach. The following location (land use) priorities for curb ramp 
infill activities are based upon U.S. Department of Justice ADA Title II Regulations, the City of 
Oakland General Plan (1998), and best practices of other jurisdictions: 
 
Tier 1: Transit streets and centers 

Tier 2:  Public facilities 

Tier 3:  Privately-owned public accommodations  

Tier 4:  Locations that do not fall into any of the above groups but are within 100 feet of a sidewalk 
route. 

Tier 5:  Locations that do not fall into any of the above groups and are greater than 100 feet from a 
sidewalk route. These locations are neither counted as “possible locations” nor scheduled for 
improvement. 

 
The City conducts various other capital improvement programs under which curb ramps are 
constructed or reconstructed, such as streetscape, street resurfacing, and sidewalk repair projects. 
Curb ramp construction and reconstruction is also completed through private improvements inspected 
by City staff.  
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STATUS REPORTS 
 
Curb Ramp Transition Plan Development 
 
The PWA / Right of Way Access Coordinator has drafted curb ramp scoping, design and construction 
standards that will be applicable to all public right of way improvements under the City’s jurisdiction, 
including work performed by the City and by others (private developers, utility companies, etc.). The 
ROW Access Coordinator will bring the draft curb ramp standards forward to the MCPD for review 
(date to be determined). Once finalized, these standards will be posted on the City website.  
 

Table 1: Citywide Curb Ramp Status All Locations 
 
The following is the summary status of the Citywide Curb Ramp Program through December 31, 
2011. These numbers may not reflect current field conditions or include all curb ramps constructed or 
reconstructed to date. Surveying and data collection is ongoing. 
 

 
June 2011 
Quantity  Change 

Dec 2011 
Quantity 

Dec 2011 % of 
Total Locations 

Compliant Curb Ramp Locations  6,835  289  7,124  40% 
Outdated Curb Ramp Locations  3,035  (273)  2,762  15% 

No Curb Ramp Locations  8,092  0  8,092  45% 
Total Locations  17,962  16  17,978  100% 

 
NOTE: Table 1, above, provides the most up-to-date information available to Public Works 
Department of Engineering and Construction as of the date of this report. Quantities of curb ramps as 
of June 2011 provided in Table 1 and the attached Citywide Curb Ramp Program Update Map as of 
December 31, 2011 supersede quantities provided in the prior Curb Ramp Activities Report / map for 
March 1 –June 30, 2011. Certain inaccuracies in the map/ report are corrected here.  
 

 
Table 2: Summary of Curb Ramps Constructed or Reconstructed Annually 

 
 

Fiscal Year  City  Others  Total 
2008‐2009  300  216  566 
2009‐2010  435  140  575 
2010‐2011  553  6  559 
2011‐2012  289  0  289 

 
 
NOTE: The total curb ramps reported in the above Table 2 represent confirmed locations. There is 
typically a lag time between the time curb ramps are constructed and the time they are reported.  In 
addition, the number of curb ramps reported by others represents constructed locations by private 
development, which is impacted by the current economic downturn. 
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Table 3: Citywide Curb Ramps Constructed (July 2011 – December 2011) 
 

Fund 
# 

Project #  Project 
Description 

# of 
Ramps 
Prop‐
osed 

# of 
Ramps 
Built 

# of 
Ramps 
Built this 
period 
(July 11 ‐ 
Dec 11) 

Unit 
Cost 

Curb Ramp 
Budget 

Start 
Date 

Prog‐
ram 
Type 

7780 
2163 
2211 

G375710  Fruitvale Alive 
Streetscape 

83  0  83  $1,800  $149,400   Oct‐
09 

1 

2606  C376410  Stimulus for Street 
Resurfacing (Five‐
Year Program) 

162  221  53  $1,500  $243,000   Mar‐
10 

1 

 7780  P318410  Street 
Improvements on 
66th Ave from San 
Leandro St to Int'l 
Blvd 

26  8  8  $2,000  $52,000   Mar‐
10 

1 

7780  C354610 
(P330910) 

Street 
Improvements on 
Railroad Ave from 
Louisiana to 98th 
Ave 

7  0  0  $2,000  $14,000   Aug‐
10 

1 

7780  P233271  23rd Ave 
Improvement 

22  0  22  $1,350  $29,700   Feb‐
11 

1 

2211 
2212 

C370610  ADA Curb 
Transition Plan; 
Residential & 
Prioritized 
Corridors FY 09/11 

82  21  19  $1,800  $147,600   May‐
11 

2 

2211 
2212 

C370510  ADA Curb 
Transition Plan; 
Residential & 
Prioritized 
Corridors FY 09/11 

528  191  102  $1,600  $844,800   May‐
11 

2 

2116  G340910  Safe Route to 
School Project 

26  0  2  $1,600  $41,600   Oct‐
11 

1 

   Totals  936  441  289    $1,522,100      
 
 

1: Active Corridor Improvements Contract 
2: On-Call Curb Ramp Contract 
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Table 4: Breakdown of Citywide Curb Ramps Constructed (July 2011 – December 2011) 
 

ID  Street 1  Street 2 
# of 

Ramps 
Unit 
Cost 

Sub‐Total 

D1870  12TH AVE  E 15TH ST  2  $1,700   $3,400 
D1871  12TH AVE  E 15TH ST       

A1093  16TH ST  SAN PABLO AVE  2  $1,700   $3,400 

A1534  18TH ST  JEFFERSON ST  1  $1,700   $1,700 

B205  19TH ST  MARKET ST  1  $1,700   $1,700 

A1213  23RD ST  TELEGRAPH AVE  2  $1,700   $3,400 

A1465  23RD ST  TELEGRAPH AVE          

B1403  24TH ST  MARTIN LUTHER KING JR WAY  1  $1,700   $1,700 

D381  25TH AVE  FOOTHILL BLVD  1  $1,700   $1,700 

D380  26TH AVE  FOOTHILL BLVD  1  $1,700   $1,700 

A1248  29TH ST  SUMMIT ST  1  $1,700   $1,700 

B313  30TH ST  MYRTLE ST  1  $1,700   $1,700 

A1303  4TH ST  CLAY ST  4  $1,700   $6,800 
A1304  4TH ST  CLAY ST          
A977  4TH ST  CLAY ST          

A978  4TH ST  CLAY ST          

A979  4TH ST  JEFFERSON ST  2  $1,700   $3,400 
A980  4TH ST  JEFFERSON ST          

A1301  4TH ST  WASHINGTON ST  2  $1,700   $3,400 
A975  4TH ST  WASHINGTON ST          

F2037  55TH AVE  EDGERLY ST  2  $1,700   $3,400 
F2038  55TH AVE  EDGERLY ST          

F2039  55TH AVE  EDGERLY ST  1  $1,700   $1,700 

F515  55TH AVE  SCOVILLE ST  2  $1,700   $3,400 

F516  55TH AVE  SCOVILLE ST          

F2036  55TH AVE  WENTWORTH AVE  1  $1,700   $1,700 

F657  64TH AVE  E 16TH ST  2  $1,700   $3,400 
F659  64TH AVE  E 16TH ST          

F815  68TH AVE  CHURCH ST  2  $1,700   $3,400 
F816  68TH AVE  CHURCH ST          
F426  70TH AVE  HAWLEY ST  4  $1,700   $6,800 
F427  70TH AVE  HAWLEY ST          
F428  70TH AVE  HAWLEY ST          
F429  70TH AVE  HAWLEY ST          

F412  71ST AVE  HAWLEY ST  4  $1,700   $6,800 
F413  71ST AVE  HAWLEY ST          
F414  71ST AVE  HAWLEY ST          
F415  71ST AVE  HAWLEY ST          

F2124  71ST AVE  PARKING LOT  3  $1,700   $5,100 
F416  71ST AVE  PARKING LOT          

F418  71ST AVE  PARKING LOT          
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F421  71ST AVE  SNELL ST  3  $1,700   $5,100 
F422  71ST AVE  SNELL ST          
F423  71ST AVE  SNELL ST          

F392  72ND AVE  HAWLEY ST  2  $1,700   $3,400 

F393  72ND AVE  HAWLEY ST          

F217  73RD AVE  FRESNO ST  1  $1,700   $1,700 

F384  73RD AVE  HAMILTON ST  4  $1,700   $6,800 
F385  73RD AVE  HAMILTON ST          
F386  73RD AVE  HAMILTON ST          

F387  73RD AVE  HAMILTON ST          

G2  73RD AVE  HILLSIDE ST  2  $1,700   $3,400 
G3  73RD AVE  HILLSIDE ST          

F388  73RD AVE  SPENCER ST  4  $1,700   $6,800 
F389  73RD AVE  SPENCER ST          
F390  73RD AVE  SPENCER ST          
F391  73RD AVE  SPENCER ST          

F210  73RD AVE  WELD ST  4  $1,700   $6,800 
F211  73RD AVE  WELD ST          
G15  73RD AVE  WELD ST          
G16  73RD AVE  WELD ST          

G561  75TH AVE  ACCESS  3  $1,700   $5,100 
G562  75TH AVE  ACCESS          

G563  75TH AVE  ACCESS          

G558  75TH AVE  HAWLEY ST  2  $1,700   $3,400 

G560  75TH AVE  HAWLEY ST          

G555  75TH AVE  HEGENBERGER EXPWY ON RAMP 4  $1,700   $6,800 
G556  75TH AVE  HEGENBERGER EXPWY ON RAMP         
G557  75TH AVE  HEGENBERGER EXPWY ON RAMP         

G559  75TH AVE  HEGENBERGER EXPWY ON RAMP         

G569  75TH AVE  SAN LEANDRO ST  3  $1,700   $5,100 
G571  75TH AVE  SAN LEANDRO ST          
G572  75TH AVE  SAN LEANDRO ST          

G802  77TH AVE  HALLIDAY AVE  2  $1,700   $3,400 
G803  77TH AVE  HALLIDAY AVE          

A1013  7TH ST  CLAY ST  4  $1,700   $6,800 
A1014  7TH ST  CLAY ST          
A1339  7TH ST  CLAY ST          
A1340  7TH ST  CLAY ST          

G2088  84TH AVE  E ST  2  $1,700   $3,400 

G2089  84TH AVE  E ST          

G2106  85TH AVE  E ST  2  $1,700   $3,400 

G90  85TH AVE  E ST          

D585  8TH AVE  INTERNATIONAL BLVD  1  $1,700   $1,700 

A1023  8TH ST  CLAY ST  3  $1,700   $5,100 
A1024  8TH ST  CLAY ST          
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A1349  8TH ST  CLAY ST          

A419  8TH ST  MADISON ST  1  $1,700   $1,700 

G827  DASHWOOD AVE  KRAUSE AVE  4  $1,700   $6,800 
G828  DASHWOOD AVE  KRAUSE AVE          
G829  DASHWOOD AVE  KRAUSE AVE          
G830  DASHWOOD AVE  KRAUSE AVE          

F2162  DELMONT AVE  HILLMONT DR  1  $1,700   $1,700 

G1758  EDES AVE  MADDUX DR  3  $1,700   $5,100 
G1838  EDES AVE  MADDUX DR          
G1839  EDES AVE  MADDUX DR          

G1757  EDES AVE  TYLER ST  2  $1,700   $3,400 

G96  EDES AVE  TYLER ST          

G567  HEGENBERGER RD  SAN LEANDRO ST  2  $1,700   $3,400 

G570  HEGENBERGER RD  SAN LEANDRO ST          

F419 
COLISEUM BART 
PARKING LOT     1  $1,700   $1,700 

A1244  24TH ST  NORTHGATE AVE  2  $1,700   $3,400 
A1488  24TH ST  NORTHGATE AVE          
A1065  25TH ST  NORTHGATE AVE  2  $1,700   $3,400 
A1489  25TH ST  NORTHGATE AVE          
C1316  54TH ST  DOVER ST  2  $1,700   $3,400 
C1317  54TH ST  DOVER ST          
C1058  55TH ST  DOVER ST  2  $1,700   $3,400 
C1059  55TH ST  DOVER ST          
C1143  56TH ST  GENOA ST  2  $1,700   $3,400 
C1400  56TH ST  GENOA ST          
C1181  59TH ST  GENOA ST  2  $1,700   $3,400 
C1182  59TH ST  GENOA ST          
G1581  ELMAR AVE  WARNER AVE  4  $1,700   $6,800 
G1582  ELMAR AVE  WARNER AVE          
G1583  ELMAR AVE  WARNER AVE          
G1584  ELMAR AVE  WARNER AVE          
C433  MCMILLAN AVE  MCMILLAN ST  1  $1,700   $1,700 
G2256  99TH AVE  99TH AVE CT  2  $1,700   $3,400 
G2257  99TH AVE  99TH AVE CT          

G1601  100TH AVE  BANCROFT AVE  4  $1,400   $5,600 
G1602  100TH AVE  BANCROFT AVE          
G1604  100TH AVE  BANCROFT AVE          
G1605  100TH AVE  BANCROFT AVE          

G1606  101ST AVE  BANCROFT AVE  2  $1,400   $2,800 
G1607  101ST AVE  BANCROFT AVE          

G1608  102ND AVE  BANCROFT AVE  2  $1,400   $2,800 
G1609  102ND AVE  BANCROFT AVE          

G1610  103RD AVE  BANCROFT AVE  3  $1,400   $4,200 
G1611  103RD AVE  BANCROFT AVE          

G1614  103RD AVE  BANCROFT AVE          

G1616  106TH AVE  BANCROFT AVE  1  $1,400   $1,400 
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G1624  107TH AVE  BANCROFT AVE  2  $1,400   $2,800 
G1625  107TH AVE  BANCROFT AVE          

G1627  108TH AVE  BANCROFT AVE  2  $1,400   $2,800 

G1629  108TH AVE  BANCROFT AVE          

G1630  109TH AVE  BANCROFT AVE  3  $1,400   $4,200 
G2615  109TH AVE  BANCROFT AVE          

G2616  109TH AVE  BANCROFT AVE          

F1238  67TH AVE  BANCROFT AVE  2  $1,400   $2,800 

F1944  67TH AVE  BANCROFT AVE          

G740  88TH AVE  BANCROFT AVE  4  $1,400   $5,600 
G741  88TH AVE  BANCROFT AVE          
G744  88TH AVE  BANCROFT AVE          
G745  88TH AVE  BANCROFT AVE          

G2394  89TH AVE  BANCROFT AVE  4  $1,400   $5,600 
G2395  89TH AVE  BANCROFT AVE          
G2397  89TH AVE  BANCROFT AVE          
G2398  89TH AVE  BANCROFT AVE          

G685  90TH AVE  BANCROFT AVE  2  $1,400   $2,800 

G689  90TH AVE  BANCROFT AVE          

G2351  92ND AVE  BANCROFT AVE  4  $1,400   $5,600 
G2353  92ND AVE  BANCROFT AVE          
G2354  92ND AVE  BANCROFT AVE          

G2355  92ND AVE  BANCROFT AVE          

G679  94TH AVE  BANCROFT AVE  4  $1,400   $5,600 
G681  94TH AVE  BANCROFT AVE          
G683  94TH AVE  BANCROFT AVE          

G684  94TH AVE  BANCROFT AVE          

G2345  96TH AVE  BANCROFT AVE  2  $1,400   $2,800 
G2347  96TH AVE  BANCROFT AVE          

G1593  98TH AVE  BANCROFT AVE  2  $1,400   $2,800 
G2576  98TH AVE  BANCROFT AVE          

G1596  99TH AVE  BANCROFT AVE  4  $1,400   $5,600 
G1597  99TH AVE  BANCROFT AVE          
G1599  99TH AVE  BANCROFT AVE          
G1600  99TH AVE  BANCROFT AVE          

G2745  BANCROFT AVE  DURANT AVE  2  $1,400   $2,800 

G2820  BANCROFT AVE  DURANT AVE          

F1241  BANCROFT AVE  HAVENSCOURT BLVD  4  $1,400   $5,600 
F1243  BANCROFT AVE  HAVENSCOURT BLVD          
F1948  BANCROFT AVE  HAVENSCOURT BLVD          

F1949  BANCROFT AVE  HAVENSCOURT BLVD          
D825  9TH AVE  E 15TH ST  2  $1,600   $3,200 

E1591  CHAMPION ST  MACARTHUR BLVD  3  $1,800   $5,400
E678  CHAMPION ST  MACARTHUR BLVD          

H59  CHAMPION ST  MACARTHUR BLVD          
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E780  DAVIS ST  FRUITVALE AVE  1  $1,800   $1,800 

E1552  E 12TH ST  FRUITVALE AVE  9  $1,800   $16,200 
E1553  E 12TH ST  FRUITVALE AVE          
E1553A  E 12TH ST  FRUITVALE AVE          
E1554  E 12TH ST  FRUITVALE AVE          
E1555  E 12TH ST  FRUITVALE AVE          
E339  E 12TH ST  FRUITVALE AVE          
E341  E 12TH ST  FRUITVALE AVE          
E342  E 12TH ST  FRUITVALE AVE          
E343  E 12TH ST  FRUITVALE AVE          

E1521  E 13TH ST  FRUITVALE AVE  3  $1,800   $5,400 
E1522  E 13TH ST  FRUITVALE AVE          
E1523  E 13TH ST  FRUITVALE AVE          

E290  E 15TH ST  FRUITVALE AVE  6  $1,800   $10,800 
E291  E 15TH ST  FRUITVALE AVE          
E291A  E 15TH ST  FRUITVALE AVE          
E292  E 15TH ST  FRUITVALE AVE          
E292A  E 15TH ST  FRUITVALE AVE          

E293  E 15TH ST  FRUITVALE AVE          

E79  E 16TH ST  FRUITVALE AVE  1  $1,800   $1,800 

E240  E 17TH ST  FRUITVALE AVE  5  $1,800   $9,000 
E241  E 17TH ST  FRUITVALE AVE          
E242  E 17TH ST  FRUITVALE AVE          
E243  E 17TH ST  FRUITVALE AVE          

E244  E 17TH ST  FRUITVALE AVE          

E236  E 18TH ST  FRUITVALE AVE  3  $1,800   $5,400 
E238  E 18TH ST  FRUITVALE AVE          
E239  E 18TH ST  FRUITVALE AVE          

E82  E 22ND ST  FRUITVALE AVE  1  $1,800   $1,800 

E88  E 23RD ST  FRUITVALE AVE  4  $1,800   $7,200 
E90  E 23RD ST  FRUITVALE AVE          
E93  E 23RD ST  FRUITVALE AVE          

E766  E 27TH ST  FRUITVALE AVE  4  $1,800   $7,200 
E767  E 27TH ST  FRUITVALE AVE          
E768  E 27TH ST  FRUITVALE AVE          

E769  E 27TH ST  FRUITVALE AVE          

E284  FARNAM ST  FRUITVALE AVE  2  $1,800   $3,600 

E285  FARNAM ST  FRUITVALE AVE          

E224  FOOTHILL BLVD  FRUITVALE AVE  6  $1,800   $10,800 
E224A  FOOTHILL BLVD  FRUITVALE AVE          
E225  FOOTHILL BLVD  FRUITVALE AVE          
E225A  FOOTHILL BLVD  FRUITVALE AVE          
E226  FOOTHILL BLVD  FRUITVALE AVE          

E226A  FOOTHILL BLVD  FRUITVALE AVE          

E100  FRUITVALE AVE  GALINDO ST  1  $1,800   $1,800 
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E706  FRUITVALE AVE  HAROLD ST  4  $1,800   $7,200 
E707  FRUITVALE AVE  HAROLD ST          
E708  FRUITVALE AVE  HAROLD ST          
E709  FRUITVALE AVE  HAROLD ST          

E697  FRUITVALE AVE  I 580 ON.R  3  $1,800   $5,400 
E697A  FRUITVALE AVE  I 580 ON.R          

E698  FRUITVALE AVE  I 580 ON.R          

E280  FRUITVALE AVE  INTERNATIONAL BLVD  4  $1,800   $7,200 
E281  FRUITVALE AVE  INTERNATIONAL BLVD          
E282  FRUITVALE AVE  INTERNATIONAL BLVD          

E283  FRUITVALE AVE  INTERNATIONAL BLVD          

E102  FRUITVALE AVE  LOGAN ST  1  $1,800   $1,800 

E770  FRUITVALE AVE  LYNDE ST  4  $1,800   $7,200 
E770A  FRUITVALE AVE  LYNDE ST          
E771  FRUITVALE AVE  LYNDE ST          
E771A  FRUITVALE AVE  LYNDE ST          

E679  FRUITVALE AVE  MACARTHUR BLVD  4  $1,800   $7,200 
E680  FRUITVALE AVE  MACARTHUR BLVD          
H57  FRUITVALE AVE  MACARTHUR BLVD          
H58  FRUITVALE AVE  MACARTHUR BLVD          

E1579  FRUITVALE AVE  MONTANA ST  4  $1,800   $7,200 
E1580  FRUITVALE AVE  MONTANA ST          
E694  FRUITVALE AVE  MONTANA ST          
E696  FRUITVALE AVE  MONTANA ST          

E1497  FRUITVALE AVE  NICOL AVE  3  $1,800   $5,400 
E725  FRUITVALE AVE  NICOL AVE          

E727  FRUITVALE AVE  NICOL AVE          

E741  FRUITVALE AVE  PLEASANT ST  3  $1,800   $5,400 
E741A  FRUITVALE AVE  PLEASANT ST          

E743  FRUITVALE AVE  PLEASANT ST          

E729  FRUITVALE AVE  SCHOOL ST  1  $1,800   $1,800 

E691  FRUITVALE AVE  SLOAN ST  3  $1,800   $5,400 
E692  FRUITVALE AVE  SLOAN ST          
E693  FRUITVALE AVE  SLOAN ST          
D1985  23RD AVE  E 12TH ST  2  $1,350   $2,700 
D2074  23RD AVE  E 12TH ST          
D1990  23RD AVE  E 15TH ST  8  $1,350   $10,800 
D1991  23RD AVE  E 15TH ST          
D1992  23RD AVE  E 15TH ST          
D1993  23RD AVE  E 15TH ST          
D449  23RD AVE  FOOTHILL BLVD  4  $1,350   $5,400 
D450  23RD AVE  FOOTHILL BLVD          
D451  23RD AVE  FOOTHILL BLVD          
D1986  23RD AVE  INTERNATIONAL BLVD  8  $1,350   $10,800 
D1987  23RD AVE  INTERNATIONAL BLVD          
D1988  23RD AVE  INTERNATIONAL BLVD          
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D1989  23RD AVE  INTERNATIONAL BLVD          
F485  66TH AVE  EASTLAWN ST  4  $2,000   $8,000 
F487  66TH AVE  EASTLAWN ST          
F491  66TH AVE  LUCILLE ST  4  $2,000   $8,000 
F492  66TH AVE  LUCILLE ST          
TOTAL        289     $471,000

 
 

Table 5: Upcoming Curb Ramp Projects 
 

City 
Fund # 

Project #  Project Description  # of 
Ramps 

Proposed 

Unit 
Cost 

Curb Ramp 
Budget 

Start 
Date 

  7780  P233282  Foothill Blvd (Phase I) ‐ Street 
Improvements on Foothill Blvd 
from 35th Ave to High St 

38  $2,000 $76,000   Jan‐12 

 7780  P233282  Foothill Blvd (Phase II) ‐ Street 
Improvements on Foothill Blvd 
from 35th Ave to Austin 

35  $2,000  $70,000   Jan‐12 

5200  C167640  MacArthur Blvd Streetscape ‐ 
Street Improvements on 
MacArthur from 73rd to 77th 
Ave; 89th to 90th Ave; and 106th 
Ave to Durant 

52  $1,800 $93,600   Jan‐12 

2211  P270210 
(C270210) 

Broadway Interconnect Project  5  $1,800 $9,000   Feb‐12 

2214  C390010  Street Improvements at 
Lakeshore/I580 On‐Ramp 

7  $1,800 $12,600   Mar‐12 

7780   C429610  Street Improvements on Foothill 
Blvd from Congress Ave to Cole St

22  $1,800  $39,600   Mar‐12 

7780   C429610  Foothill / Seminary Streetscape ‐ 
Street Improvements on Foothill 
Blvd from 62nd Ave to Brookdale 
Ave; Seminary Ave from Fleming 
Ave to Bancroft 

44  $1,800  $79,200   Mar‐12 

7780   P402310  Street Improvements on 14th 
Ave from E 8th St to27th St 

100  $1,800  $180,000   Mar‐12 

2116 
2211 

G339610  Five‐Year Resurfacing Street 
Program 

88  $2,000  $176,000   3/1/2011 

2211  C428010  ADA Curb Ramp: 30‐Year  302  $1,750  $528,500   May‐12 

2116  C357010  Safe Route to School Project  13  $2,500  $32,500   Jun‐12 

 7780  C366920  Coliseum Transit Village ‐ Street 
Improvements on Snell from 69th 
to 71st Ave; on Lion Way from 
70th to 71st Ave 

4  $3,000 $12,000   Sep‐12 

2140  C376210  Safe Route to School Project  36  $2,000  $72,000   Oct‐12 

TOTAL  746    $1,381,000   
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Table 6: Pending On-Call Curb Ramp Requests 

 
Request Date  Street 1  Street 2  # of Ramps  Unit Cost  Sub‐Total 

7/18/2011  81ST AVE  OLIVE ST  4  $1,800  $7,200 
10/31/2011  51ST ST  MILES AVE  2  $1,800  $3,600 
10/31/2011  51ST ST  CLARKE ST  3  $1,800  $5,400 

TOTAL  9    $16,200 
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